COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2016

ESTI MATE SUMVARY 10: 50: 55
CONTI D: C18807 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 18807- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0  DAYS TI VE ALLOW 65 WORK DAYS
ADJACENT TO | -70 MP 251- 254 NEAR GENESEE | N JEFFERSON COUNT  PERCENT TI ME: 27.69 ORI G TI ME ALLOW 65 WORK DAYS
PRQJECT NO. TAP 0703- 382
| -70 GENESEE BI KE PATH
NAMVE OF RQAD: 070A
PRQIECT COUNTI ES: JEFFERSON, REG ON 1
CONTRACTOR:
HAM LTON CONTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 31/ 2016 DATE TI ME STARTED 10/ 02/ 2015
P.O BOX 659 DATE LET 07/ 30/ 2015 DATE WORK BEGAN 10/ 02/ 2015
DATE AWARDED 08/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2015 DATE ACCEPTED
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 10/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 573,225.19 PARTI Cl PATING $ 702, 193. 56 $ 282,178. 50
AWARD PRQJECT AMT: $ 2,456, 274. 80 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 27.29% TOTAL EARNI NGS 702, 193. 56 282,178.50
FUNDS AVAI LABLE: $ 1,871,031.63 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 702, 193. 56 282, 178. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,082. 11 -7,796.51
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 685, 111. 45 274,381.99
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 685, 111. 45 274, 381. 99
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 274,381.99

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18807

PCN: 18807-BI D

PRQJECT: TAP 0703- 382

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00035

*Renoval of Pipe

0015 202-00250

Renoval of Pavenent MarKking

0020 202-00810

*Renoval of G ound Sign

0025 202-01000

*Renoval of Fence

0030 202-01035

*Renoval of Gate

0035 202-01130

Renoval of Guardrail Type 3

0040 202-01300

Renoval of End Anchor age

0045 202-04002

G ean Cul vert

0050 202-05030

0055 203-00060

*Sawi ng Asphalt Material (10 Inch)

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
31, 000. 00000
52. 000
LF
30. 00000
100. 000
SF
7.50000
7.000
EACH
110. 00000
553. 000
LF
4.50000
1. 000
EACH
350. 00000
426. 000
LF
15. 00000
4.000
EACH
500. 00000
2.000
EACH
1, 000. 00000
1, 640. 000
LF
2.00000
0. 000
CcY

17. 80000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
30. 000
30. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
345. 000
345. 000

0. 000
0. 000
0. 000

350. 000
0. 000
350. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 346. 000
0. 000
1, 346. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 06/ 15/ 2016

10: 50: 55
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
31, 000. 00
900. 00
900. 00
0. 00
0. 00
0. 00
0. 00
1, 552. 50
1, 552. 50
0. 00
0. 00
0. 00
5, 250. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2, 692. 00
0. 00
0. 00



CONTI D C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18807- BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: TAP 0703- 382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0056 203- 00060 *Enb Matl (CP) 12, 568. 000 0. 000
CY 2, 480. 000 52, 948. 00
21. 35000 2, 480. 000 52, 948. 00
0057 203-00062 Enb Matl (CIP) (Spec) On Geotextile 2, 300. 000 0. 000
CcY 0. 000 0. 00
4.59000 0. 000 0. 00
0060 203-00100 *Muck Excavation 2, 333. 000 0. 000
cY 393. 000 6, 288. 00
16. 00000 393. 000 6, 288. 00
0065 203- 00400 *Rock Excavation 300. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 203-01500 *Bl adi ng 25. 000 0. 000
HOUR 0. 000 0.00
160. 00000 0. 000 0. 00
0075 203-01510 *Backhoe 20. 000 0. 000
HOUR 0. 000 0.00
130. 00000 0. 000 0. 00
0080 203-01550 *Dozi ng 10. 000 0. 000
HOUR 0. 000 0.00
295. 00000 0. 000 0. 00
0085 203-01597 *Pot hol i ng 23. 000 6. 000
HOUR 4.000 800. 00
200. 00000 10. 000 2, 000. 00
0090 208-00002  *Erosion Log Type 1 (12 Inch) 7, 000. 000 6, 982. 000
LF 0. 000 0.00
3. 48000 6, 982. 000 24, 297. 36
0095 208-00035  *Aggregate Bag 1, 000. 000 56. 000
LF 0. 000 0.00
2. 00000 56. 000 112. 00
0100 208- 00045 Concrete Washout Structure 4.000 1. 000
EACH 1. 000 750. 00
750. 00000 2. 000 1, 500. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0110 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 5. 500
HOUR 0. 500 17.50
35. 00000 6. 000 210. 00
0115 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 25. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0120 208-00106 *Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 3. 500 437. 50
125. 00000 3. 500 437. 50
0125 208-00107 Renoval of Trash 24.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0130 208-00206 Erosi on Control Supervisor 90. 000 53. 000
DAY 23. 000 2,875.00
125. 00000 76. 000 9, 500. 00
0135 210-00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
6, 700. 00000 5. 000 33, 500. 00
0140 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0145 210-00827 *Reset Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
435. 00000 1. 000 435. 00
0150 212-00006 *Seeding (Native) 3. 300 0. 000
ACRE 0. 000 0. 00
895. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 3. 300 0. 000
ACRE 0. 000 0. 00
1, 586. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00007 *Mil ching (Wod Strand) 1. 000 0. 000
ACRE 0. 000 0. 00
4, 695. 00000 0. 000 0. 00
0165 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0170 213-00150 *Bonded Fi ber Matrix 3.300 0. 000
ACRE 0. 000 0. 00
4, 420. 00000 0. 000 0. 00
0175 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 9, 300. 000 0. 000
d ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0180 216- 00302 *Turf Reinforcenent Mat (d ass 2) 3, 000. 000 0. 000
SY 0. 000 0. 00
4. 45000 0. 000 0. 00
0185 216-00303 *Turf Reinforcenent Mat (d ass 3) 5, 000. 000 0. 000
SY 0. 000 0. 00
4.79000 0. 000 0. 00
0190 240- 00000 *WIdlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0195 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0200 304- 07005 Aggregate Base Course (C ass 7) 355. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0201 420-00132  Geotextile (Separator) (CL 1) 6, 000. 000 0. 000
SY 0. 000 0. 00
3.42000 0. 000 0. 00
0205 504-03311 Retaining Wall (1)(Alternative Systens) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0206 900- 00021 Added |tem (Square Foot)/ 137. 000 0. 000
SF 0. 000 0. 00
86. 35000 0. 000 0. 00
0210 506-00209  *Riprap (9 Inch) 29. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0215 514-00200 Pedestrian Railing (Steel) 430. 000 0. 000
LF 0. 000 0. 00
174. 00000 0. 000 0. 00
0216 603-01245 24 In RCP (AP 56. 000 0. 000
LF 0. 000 0. 00
138. 60000 0. 000 0. 00
0220 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 232. 000 0. 000
LF 96. 000 3, 648. 00
38. 00000 96. 000 3, 648. 00
0225 603-05018 *18 Inch Reinforced Concrete End Section 21. 000 0. 000
EACH 4. 000 1, 920. 00
480. 00000 4. 000 1, 920. 00
0226 603-05024 24 In RCES 2.000 0. 000
EACH 0. 000 0. 00
1, 260. 00000 0. 000 0. 00
0230 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0235 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 706. 000 0. 000
LF 0. 000 0. 00
60. 50000 0. 000 0. 00
0240 606-00710 CGuardrail Type 7 (Style CA) 1, 335. 000 533. 000
LF 797. 000 59, 775. 00
75. 00000 1, 330. 000 99, 750. 00
0245 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18807- BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0246 606- 02005 End Anchor (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 365. 00000 0. 000 0. 00
0250 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0255 607-00015 End Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0260 607- 00020 Corner and Line Brace Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0265 607- 00020 Corner and Line Brace Post (Special) 0. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0270 607-11350 Fence Deer 0. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0275 607-11525 Fence (Plastic) 2,200. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0276 900- 00007 *Added Item (Each)/ Bison End Post 2.000 0. 000
EACH 0. 000 0. 00
824.50000 0. 000 0. 00
0277 900- 00007 *Added Item (Each)/ Bison Corner and Line Brace Post 12. 000 10. 000
EACH 0. 000 0. 00
1, 034. 25000 10. 000 10, 342. 50
0278 900- 00012 *Added Item (Foot)/ Bison Fence 1, 328. 000 1, 305. 000
LF 0. 000 0. 00
20. 74000 1, 305. 000 27,065. 70
0280 608-00015 *Det ect abl e War ni ngs 72.000 0. 000
SF 0. 000 0. 00
53. 00000 0. 000 0. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 608-00026 *Concrete Bikeway (6 |nch) 13, 904. 000 0. 000
SY 2, 556. 000 102, 240. 00
40. 00000 2, 556. 000 102, 240. 00
0290 608-10010 Si dewal k Drain 8. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0291 609- 24000 Cutter Ty 2 (Spec) 400. 000 0. 000
LF 0. 000 0. 00
59. 85000 0. 000 0. 00
0295 612-00041 *Del i neator (Flexible) (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0300 612-00043  *Delineator (Flexible) (Type I11) 15. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
0305 613-00127 *1-1/4 Inch Electrical Conduit (Plastic)(Special) 4, 400. 000 3, 150. 000
LF 0. 000 0. 00
9. 50000 3, 150. 000 29, 925. 00
0310 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 450. 000 1,575. 000
LF 0. 000 0. 00
6. 50000 1, 575. 000 10, 237. 50
0314 613-07011 Pull Box (11"x18"x12") 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0315 613-07023 *Pul | Box (24"x36"x24") 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2,800. 00
0316 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
1, 978. 00000 0. 000 0. 00
0320 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
1, 300. 00000 5. 000 6, 500. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703-382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 614-00011 *Sign Panel (Qass I) 0. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0326 614-00011 Sign Panel (CL 1) 164. 000 0. 000
SF 0. 000 0. 00
42. 41000 0. 000 0. 00
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0331 614-01512  Steel Sign Supp (2-1n Rd)(Post) 268. 000 0. 000
LF 0. 000 0. 00
21. 80000 0. 000 0. 00
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 31. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0340 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0341 614-01575  Steel Sign Supp (2-1/2 In Rd NP40) ( Po) 108. 000 0. 000
LF 0. 000 0. 00
22.71000 0. 000 0. 00
0345 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 9. 000 0. 000
EACH 0. 000 0. 00
285. 00000 0. 000 0. 00
0350 622-00270  Bollard 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0355 625- 00000 Construction Surveying 1. 000 0. 490
LS 0. 080 1, 600. 00
20, 000. 00000 0.570 11, 400. 00
0356 625-00001  Const Surveying (Hour) 100. 000 66. 800
HOUR 0. 000 0. 00
150. 00000 66. 800 10, 020. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0360 626- 00000 *Mobi | i zat i on 1. 000 0. 451
LS 0. 091 22,295. 00
245, 000. 00000 0. 542 132, 790. 00
0361 900-00014 Added Item (Lunp Sum)/ Renobilization 1. 000 0. 000
LS 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0365 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 610. 00
6, 100. 00000 0. 500 3, 050. 00
0370 627-00005 Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
850. 00000 0. 000 0. 00
0375 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 98. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0380 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 390. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0385 630- 00000 *Fl aggi ng 800. 000 0. 000
HOUR 0. 000 0. 00
23. 00000 0. 000 0. 00
0390 630- 00007 *Traffic Control Inspection 30. 000 11. 000
DAY 0. 000 0. 00
110. 00000 11. 000 1, 210. 00
0395 630-00012 *Traffic Control Managenent 80. 000 40. 000
DAY 16. 000 7,920. 00
495. 00000 56. 000 27,720.00
0400 630-80342 *Construction Traffic Sign (Panel Size B) 23. 000 10. 500
EACH 1. 000 47.00
47. 00000 11. 500 540. 50
0405 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 2. 000
EACH 0. 000 0. 00
51. 00000 2.000 102. 00



CONTI D C18807 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQIECT: TAP 0703- 382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0410 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0415 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
25. 00000 25. 000 625. 00
0416 630-80370 Conc Barrier (Tenp) 480. 000 240. 000
LF 0. 000 0. 00
18. 25000 240. 000 4, 380. 00
0420 630-80380 *Traffic Cone 100. 000 25. 000
EACH 5.500 55. 00
10. 00000 30. 500 305. 00
0425 630- 85041 *Mobi | e Attenuator 7.000 0. 000
DAY 0. 000 0. 00
350. 00000 0. 000 0. 00
0430 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70016 F/ A Fuel Cost Adj ustnent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70200 F/ A Power Lines 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700- 70380 F/ A Erosion Control 7, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18807 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18807-BI D ESTI MATE RUN 06/ 15/ 2016
PRQJECT: TAP 0703- 382 ESTI MATE NO 0005 10: 50: 55
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0471 900-00019 Added Item (Month)/ Field Facilities Rental 2.000 0. 000
MON 0. 000 0. 00
900. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,296,925.19 $ 282,178.50$% 674, 693.56
CAT NO0300 STRUCTURES
0455 621-00700 *Pedestri an Pat hnay 1. 000 0. 000
LS 0. 000 0. 00
248, 800. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 248, 800.00 $ 0.00$ 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0460 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0465 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0470 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 27,500. 00 $ 0.00$ 27, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 2,573,225.19$ 282,178.50% 702, 193.56



